



Public Works and Building Department Report
Council Meeting, February 9, 2012

SIR FRANCIS DRAKE INTERSECTION PROJECT

Per Council Meeting of January 12, 2012, Coastland was authorized to proceed onto the next design phase. Coastland will also be working on CEQA, NEPA and Caltrans' Right-Of-Way issues in order to keep the project on track. Please refer to the updated project schedule posted on our website.

BOLINAS AVENUE DRAINAGE

After interviewing three consulting firms, the Town is in the process of selecting Harrison Engineering as the Consulting Engineering firm for this project. Bob Hemati and Randell Harrison of Harrison Engineering met with Bolinas Avenue Neighborhood Committee on Thursday night, January 26, 2012. A number of drainage alternates need to be taken into account along with the Safe Routes to School Project. More coordination needs to take place between San Anselmo Public Works, Seminary project and Town of Ross.

THREE BEAR HUT

Framework Engineering is working with the design team and is in the process of finalizing the structural connection details for the repair and refurbishing of the structure.

BUILDING PERMITS, RESALE INSPECTIONS AND BUSINESS LICENSES

In the month of January we issued 11 building permits with a valuation of \$345,065.75 and 5 plan check permits with a future valuation of \$178,920. We scheduled three new resale inspections and processed three. We collected \$6,915 in business license fees.

BUILDING DEPARTMENT INCOME FOR JANUARY 2012: Copy attached.

