



Public Works and Building Department Report  
Council Meeting, August 11, 2011

**LAUREL GROVE CREEK BANK SLIDE REPAIR AND CULVERT REPLACEMENT PROJECT**

The project started on July 26, 2011 and is scheduled to be completed by August 15, 2011.

**SIR FRANCIS DRAKE INTERSECTION PROJECT**

We will have a team kick-off meeting on Monday, August 8, 2011. We are planning to hold public meetings with Marin Art & Garden Center and Ross residents early in the process to receive their input.

**CORTE MADERA CREEK BANK STABILIZATION PROJECT**

Per our request, the review process has been expedited and we will have a pre-construction meeting on August 17, 2011.

**PG&E GAS LINE REPLACEMENT PROJECT**

The project is progressing smoothly. It should be completed by the end of August.

**ROSS SCHOOL AND THE COMMON**

We have been holding weekly meetings with Ross School and our Public Works team. The Ross Common restoration will be completed by the end of August.

**DED ELM TREE REMOVAL**

We removed DED (Dutch Elm Disease) Elms this month. At least six more will need to be removed soon.

**TRAFFIC ISSUES**

1. We have been looking into ways to improve the safety of drivers exiting Walters Road onto Laurel Grove.
2. We will authorize David Parisi to do a traffic flow measurement study to help us improve the safety of drivers exiting Sylvan Lane onto Lagunitas Road.

**ALLEN PARK MAINTENANCE**

We accepted Marizco Landscaping proposal to perform weekly maintenance of Allen Park at the rate of \$530 per month.

**BUILDING PERMITS, RESALE INSPECTIONS AND BUSINESS LICENSES**

In the month of July we issued 17 building permits with an actual valuation of \$625,075 and 13 plan-check permits with a future valuation of \$6,010,400. We scheduled three new resale inspections and processed 5. We collected \$835 in business license fees.

**BUILDING DEPARTMENT INCOME FOR JULY 2011:** Copy attached.